
Vendor ID: 2997   MIDWEST COATINGS COMPANY, INC.Contract ID:

Est Number:

5439           

0001 Pay Period End Date: 03.18.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 03.28.2016

Contract Location:

 

Contractor:

MIDWEST COATINGS COMPANY, INC.

1425 280TH ST

 

 

Date Awarded: 08.10.2015

09.02.2015

02.23.2016

Date Let:

SIDNEY - SUNOL (EB)

07.30.2015

Estimate Type: PROG

Phone:

(712)645-2050

Escrow Agent:

 

Surety Co:

HUDSON INSURANCE COMPANY

MODALE  IA  51556

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 02.29.2016

03.04.2016Date Project Completion:

Counties

CHEYENNE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51439  000 RD-80-2(1018) 080 60.70 68.67 SPECIALTY

Vendor ID: 2997   MIDWEST COATINGS COMPANY, INC.Contract ID:

Est Number:

5439           

0001 Pay Period End Date: 03.18.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 03.28.2016

$52,488.68

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $122,527.66 $.00 $122,527.66
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $122,527.66 $.00 $122,527.66
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $122,527.66 $.00 $122,527.66

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$122,527.66 $.00 $122,527.66

$.00 $.00 $.00

233%

% Time Comp

% Dollar Comp

80%

$52,488.68

03.23.2016 03.23.2016

03.23.2016

Gillen, Marty

Halstead, Kerri

Parks, Thomas (Drew)

Project Manager District Engineer

Construction Engineer

03.25.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 03.25.2016   



Vendor ID: 2997   MIDWEST COATINGS COMPANY, INC.Contract ID:

Est Number:

5439           

0001 Pay Period End Date: 03.18.2016

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 03.28.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0001.08      0.50 775.000 387.50

775.000 387.50

756.000 378.00

756.000 378.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      15.00 18.000 270.00

18.000 270.00

4.000 60.00

4.000 60.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      10.00 150.000 1,500.00

150.000 1,500.00

140.000 1,400.00

140.000 1,400.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      10.00 36.000 360.00

36.000 360.00

0.000 0.00

0.000 0.00

0004

EACHSIGN DAY
0004 

0002.97      150.00 5.000 750.00

5.000 750.00

4.000 600.00

4.000 600.00

0005

DAY FLASHING ARROW PANEL
0005 

0030.80      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0006

LS  MOBILIZATION
0006 

9140.40      0.94 39,597.000 37,221.18

39,597.000 37,221.18

114,989.000 108,089.66

114,989.000 108,089.66

0007

LF  CRACK SEALING BITUMINOUS SURFACING
0007 

Vendor ID: 2997   MIDWEST COATINGS COMPANY, INC.Contract ID:

Est Number:

5439           

0001 Pay Period End Date: 03.18.2016

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 03.28.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      2,000.00 1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

0008

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0008 

Contracted 52,488.68

Current 52,488.68

In place 122,527.66

This Estimate 122,527.66

GROUP 8 SPECIALTY

Totals for contract Contracted 52,488.68

Current 52,488.68

In place 122,527.66

This Estimate 122,527.66




